
APPENDIX D 
 
 Long Term Control Plan - Separation of Combined Sewers 
 
The City shall implement the following program to separate all of its combined sewer system as 
five projects: 
 
 
Project 1 – North Ironton 
 
This project will eliminate the Nash and First Street CSO (Outfall 004) and the Orchard Street 
CSO (Outfall 018).  The project comprises approximately 23,500 feet of 36-inch and smaller 
diameter storm sewers.  A detailed map of the sanitary and storm sewer separation is in 
Appendix D-1.  The sewer separation project shall be constructed in accordance with the 
following schedule: 
 

Commence Project Design   January 31, 2009 
Approval of Design and Project Bidding December 31, 2011 
Award of Construction Contracts  May 31, 2012 
Start of Construction    July 31, 2012 
Completion of Construction   December 31, 2013 

 
Project 2 – North Fifth and Elm Street 
 
This project will eliminate the North Fifth Street CSO (Outfall 011).  The project comprises 
approximately 3,200 feet of 36-inch diameter and smaller storm sewers.  A detailed map of the 
sanitary and storm sewer separation is in Appendix D-2.  The sewer separation project shall be 
constructed in accordance with the following schedule: 
 

Commence Project Design   January 31, 2012 
Approval of Design and Project Bidding July 31, 2013 
Award of Construction Contracts  May 31, 2014 
Start of Construction    July 31, 2014 
Completion of Construction   December 31, 2015 

 
 
 
 



Project 3 – Mastin Avenue / South Ironton 
 
This project will eliminate the Mastin Avenue CSO (Outfall 010).  The project comprises 
approximately 3,400 feet of 36 to 60-inch and 1,700 feet of 36-inch diameter and smaller storm 
sewers.  A detailed map of the sanitary and storm sewer separation is in Appendices D-3 and D-
4.  The sewer separation project shall be constructed in accordance with the following schedule: 
 

Commence Project Design   August 31, 2013 
Approval of Design and Project Bidding December 31, 2015 
Award of Construction Contracts  May 31, 2016 
Start of Construction    July 31, 2016 
Completion of Construction   December 31, 2017 

 
Project 4 – Walnut to Madison Street / South Ironton 
 
This project will reduce and ultimately eliminate the Walnut Street CSO (Outfall 009).  The 
project comprises approximately 1,400 feet of 36 to 60-inch and 8,900 feet of 36-inch diameter 
and smaller storm sewers.  A detailed map of the sanitary and storm sewer separation is in 
Appendices D-3.  The sewer separation project shall be constructed in accordance with the 
following schedule: 
 

Commence Project Design   January 31, 2017 
Approval of Design and Project Bidding December 31, 2019 
Award of Construction Contracts  May 31, 2020 
Start of Construction    July 31, 2020 
Completion of Construction   December 31, 2023 

 
Project 5 – Madison Street to WWTP / South Ironton 
 
This project will eliminate the Walnut Street CSO (Outfall 009), Mill Street CSO (Outfall 017), 
Etna Street CSO (Outfall 008), and Hecla Street CSO (Outfall 007).  The project comprises 
approximately 6,300 feet of 36 to 60-inch and 4,500 feet of 36-inch diameter and smaller storm 
sewers.  A detailed map of the sanitary and storm sewer separation is in Appendices D-2 and D-
3.  The sewer separation project shall be constructed in accordance with the following schedule: 
 

Commence Project Design   January 31, 2020 
Approval of Design and Project Bidding December 31, 2022 
Award of Construction Contracts  May 31, 2023 
Start of Construction    July 31, 2023 
Completion of Construction   December 31, 2026 
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